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September 10, 2008
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC  Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; August 1 — August 31, 2008 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQ”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from August 1 to August 31, 2008.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Leah Evison — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch Blackwell Sanders LLP



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: September 10, 2008
Period Covered: August 1, 2008 — August 31, 2008

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

Maintained stormwater and leachate collection controls around the containment
cell.
Monitored support area facilities.

e Analyzing second quarter 2008 groundwater samples from the monitoring wells

around the containment cell.

Dead Creek

As of the end of July, construction of the liner in Sector B of Dead Creek was still shut
down and will remain so until the groundwater level in the vicinity of the site recedes
sufficiently to allow construction equipment to operate in the bottom of the creek without
the need for extensive dewatering activities. The alternative of pumping significant
quantities of water downstream of Creek Sector B in order to drain the construction site is
not feasible since all of the Dead Creek segments, up to and including the Borrow Pit
Lake, remain at, or very close to, maximum storage capacity. To date, approximately 98
percent of the fill placement along the banks of the creek has been completed and
geosynthetics have been deployed and welded from Queeny Avenue to within 300 feet of
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Judith Lane. In addition, the flexible concrete matting for erosion protection on the
steeper banks of the creek has been installed on the northern end of the site, and the
crushed stone bedding and rip rap layers have been constructed over all of the
geosynthetic materials.

Because of the uncertainty about when construction will resume, the water treatment
plant that was brought on site to treat the groundwater impounded at the end of Creek
Sector B was decommissioned and removed from site. When construction resumes, it is
expected that the groundwater inflow will be small enough that the on site treatment
facility will be able to treat the flow. Water levels in the creek continue to be monitored.

During a May 24, 2007 teleconference, EPA requested that submittal of a Technical
Memorandum summarizing the results of the additional excavation in Dead Creek be
delayed until the results of an investigation into the potential for cadmium to leach from
soils in Dead Creek into groundwater can be incorporated. A report presenting the results
of that investigation was submitted on October 25", 2007. Comments were received
from the Agency on November 27", 2007 and the revised report incorporating those
comments was submitted to the Agency on January 3, 2008 and was approved on January
24™ 2008. During a meeting on October 11™, 2007, the Agency further requested that a
comprehensive construction completion report be prepared summarizing all of the
removal work carried out in Dead Creek. That report will include, sediment removal
performed in 2001 and 2002, details of the containment cell construction, information on
the additional excavations performed in 2005 and 2006, and the results of the
investigation into the potential for cadmium to leach into groundwater. That report is
being prepared, but will not be finalized until construction of the liner in Creek Sector B
is complete and the as-built configuration is available..However, at a meeting held on
August 19" the Agency requested that a report be prepared summarizing the post
excavation constituent concentrations in the surficial soils along the entire creek. That
report will be submitted by the end of September.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Complete the analyses of the second quarter 2008 groundwater samples from the
wells around the containment cell.

o Collect third quarter 2008 groundwater samples from these wells.

e Continue work on the installation of the liner in CS-B if water levels permit. .
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e Prepare the report summarizing the post excavation constituent concentrations in
the surficial soils along the creek.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase [ 100 %
Final Cover Installation 0 %
Demobilization - Phase 1 0%
Final Report Preparation 0 %
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